
RT

Meeting Minutes Transmittal/Approval

Unit Managers Meeting
304 Concretion Facility

Federal Building, Room 340
Richland, Washington

and
State of Washington Department of Ecology

Lacey, Washington

Meeting Held By Teleconference

Meeting Held June 22, 1992

on

' ^.^-('a^r Date: ^z-
^T Kre el, L, EAP, egu atormit Branch, Unit Manager

Not Present
Date:

Daniel L. Duncan, EPA Region 10, RCRA Program Manager

Date:
Scott McKinney, Was ing State Department of Ecology, Unit Manager

Not Present
Date:

Fred Ruc k III, WHC, Contractor Representative
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Not Present
Date:

David J. Watson, WHC, Contractor Representative
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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Attendance List
Attachment #2 - Agenda for the Meeting
Attachment #3 - Summary of Discussion a192o27
Attachment #4 - Commitments/Agreements Status List ^^ ^
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Attachment #1

Attendance List

Unit Managers Meeting
304 Concretion Facility

Federal Building, Room 340
Richiand, Washington

and
State of Washington Department of Ecology

Lacey, Washington

Meeting Held By Teleconference

Meeting Held June 22, 1992
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Name

D. L. Banning
J. D. King
R. N. Krekel
S. J. Lijek
S. E. McKinney
S. W. Petersen

Organization Phone

WHC 509-376-1057
SWEC 509-376-4726
RL 509-376-4264
SWEC 509-376-7829
Ecology 206-493-9425
WHC 509-376-1273



Attachment #2

Agenda

Unit Managers Meeting
304 Concretion Facility

Federal Building, Room 340
Richland, Washington

and
State of Washington Department of Ecology

Lacey, Washington

Meeting Held By Teleconference

Meeting Held June 22, 1992

• Status of NOD Response Table
._n

• Discuss Soil Cleanup/Remediation Policy
..,^,

• Discuss Equipment Removal

• New Business
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Attachment #3

Summary of Discussion

Unit Managers Meeting
304 Concretion Facility

Federal Building, Room 340
Richland, Washington

and
State of Washington Department of Ecology

Lacey, Washington

Meeting Held By Teleconference

Meeting Held June 22, 1992

The meeting opened at 2:00 p.m.

The first item of business was the status of the NOD response table.
The NOD response table was transmitted on schedule to Ecology June 8, 1992.
However, Ecology (S. McKinney) had not seen the NOD table. Ecology (S.
McKinney) and RL (R. Krekel) will check at their respective offices for the
NOD table.

The second item of business was a discussion on Ecology's Soil
Cleanup/Remediation Policy. At this time Ecology is attempting to meld the
Soil Cleanup/Remediation Policy issued by the Nuclear and Mixed Waste
Management Program with similar policy's issued by other Ecology programs.
When completed this effort would produce a policy for state-wide application.
Ecology (S. McKinney) stated that until changes were made the policy would be
implemented as is.

The third item of business was a discussion on the removal of the cement
mixer located in the 304 Concretion Facility. Ecology ( S. McKinney) agreed
that it would be a good idea to remove the cement mixer at this time. Ecology
(S. McKinney) requested a letter be sent to Ecology outlining what would be
done to remove the mixer, such as decontamination efforts, sampling, and
disposal.

There were no new items of business.

The next Unit Managers Meeting was scheduled for the end of July 1992.
The exact date, time, and location would be determined at a later date.

The meeting closed at 2:18 p.m.



Attachment #4

Commitments/Agreements Status List

Unit Managers Meeting
304 Concretion Facility

Federal Building, Room 340
Richland, Washington

and
State of Washington Department of Ecology

Lacey, Washington

Meeting Held By Teleconference

Meeting Held June 22, 1992
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ACTION ITEM. COMMITMENTS/AGREEMENTS STATUS LIST

5-7-91: 1 RL/WHC will send a letter to Ecology requesting approval of
the sampling and analyses plan. Action: F. Ruck (WHC)

OPEN (deferred pending receipt of Ecology's comments on
Rev. 1 of the closure plan)

7-11-91: 1 Provide estimated date for sampling to take place on 303-K
and 304 Concretion Facility. Action: F. Ruck (WHC)

OPEN (deferred pending receipt of Ecology's comments on
Rev. 1 of the closure plan)

11-21-91: 1 RL/WHC will give the status of the site-wide Health & Safety
Plan (HASP). Action: F. Ruck (WHC)

OPEN

11-21-91: 2 RL/WHC will give Ecology an example of a Hazardous Waste
Operating Permit. Action: F. Ruck (WHC)

OPEN

11-21-91: 3 RL/WHC will arrange a site visit to the 304 Facility for
Ecology. Action: E. A. Weakley (WHC)

CLOSED



Distribution:

D.L. Banning WHC (H4-57)
A.V. Beard RL (A6-55)
R.M. Carosino RL (A4-52)
C.E. Clark RL (A5-15)
D.L. Duncan EPA (HW-106)
G.D. Forehand WHC (B2-35)
R.D. Izatt RL (A5-15)
D.M. Korematsu-

Olund WHC (H4-57)
J.D. King SWEC (A4-35)
R.N. Krekel RL (A5-15)
R.J. Landon WHC (B2-19)
S.J. Lijek SWEC (A4-35)
P.J. Mackey WHC (B3-15)
S.E. McKinney Ecology
S.M. Price WHC (H4-57)
F.A. Ruck III WHC (H4-57)
D.J. Watson WHC (XO-41)
E.A. Weakley WHC (L6-28)

ADMINISTRATIVE RECORD (304 Concretion Facility) [Care of EDMC, WHC (H4-22)]

Washington State Department of Ecology, Nuclear and Mixed Waste Library, Mail
Stop PV-11

Environment al Protection Agency, Region 10, Seattle, WA, Mail Stop HW-106

Please send comments on distri bution list to Kathy Knox (A4-35), 376-5011.
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